## GOVERNMENT OF ANDHRA PRADESH ABSTRACT

Ranga Reddy District – PMGSY Phase V – Package No.AP V 1706 – "Providing BT on road from PWD road to Chellapur" in Ranga Reddy District – Re-revised Administrative Sanction along with Price Escalation Charges – Permission - Accorded-Orders-Issued.

-----

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 721 Dated: 20-5-2010.

Read the following:

1) G.O.Rt.No.555,PR&RD(PROGS.II) Department,dt.28.4.2006

- 2) G.O.Rt.No.390, PR&RD (PROGS.II) Department, dt:15.10.08
- 3) From the Engineer-In-Chief, PR, PMGSY, Hyderabad, Lr.No.W29/DEE-I/PMGSY Ph.V-1706/08, dated: 19.05.2009, dt.12.6.09and dt. 24.2.2009.

<<<>>>

## **ORDER:**

In the reference 1<sup>st</sup> read above, Administrative Sanction was accorded for Rs. 70.31 Lakhs in PMGSY Phase V Package No. AP V 1706 for the work "Providing BT on road from PWD road to Chellapur" in Ranga Reddy District.Revised Administrative Sanction was accorded for Rs.77.06 lakhs vide reference 2<sup>nd</sup> read above.

- 2. In the reference 3<sup>rd</sup> read above, the Engineer-In-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government for according Rerevised Administrative Sanction for Rs. 87.00 Lakhs, as against the Revised Administrative Sanction of Rs. 77.06 Lakhs for the above work due to excess tender premium and additional item of CC pavement.
- 3. Government, after careful examination of the proposal, hereby accord Re-revised Administrative Sanction for the work "Providing BT on road from PWD road to Chellapur" in Ranga Reddy District under PMGSY Phase V, Package No.APV 1706 for Rs.87.00 lakhs as against the Revised Administrative Sanction of Rs. 77.06 lakh due to excess tender premium and additional item of CC pavement as follows:

From PMGSY Fund

Already available sanction : Rs. 77.06 lakhs Balance funds for CC : Rs. 6.22 lakhs

pavement

Total : Rs. 83.28 lakhs

II Excess tender premium of 4.59%

by State Government : Rs. 3.72 lakhs

Total PMGSY Fund + State Share) = (Rs. 83.28+ Rs. 3.72 lakhs) = Rs.87.00 lakhs

(PTO)

- 4. The Engineer-In-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly. The additional amount has to met from the Budget released by the State Government towards State Share under PMGSY.
- 5. A copy of this Order is available on the Internet and can be accessed at <a href="https://www.ap.gov.in/goir">www.ap.gov.in/goir</a>.
- 6. This order issues with the concurrence of Finance Department vide their U.O.No. 09323/140/Expr.PR&RD/10, dt. 8.04.2010.

M.V.P.C.SASTRY, SPECIAL CHIEF SECRETARY TO GOVERNMENT

To,

The Engineer-In-Chief, Panchayat Raj, PMGSY, Hyd

The Superintending Engineer, Panchayat Raj, Ranga Reddy District.

The District Treasury Officer, Ranga Reddy

The Accountant General, A.P., Hyderabad.

Copy to:

O.S.D. to Minister (Panchayat Raj)/P.S. to Special Chief Secy to Govt(PR). SF/SC.

//FORWARDED::BY ORDER//

**SECTION OFFICER**